
PROJECT NAME: TRAFFIC SIGNAL REPAIR/MAINTENANCE (CASH CIP PROJECT)

PROJECT NUMBER: ST090695

Project Status

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Description: Project to establish an annual program to make repairs to existing traffic signals located in the City. In the 2010 federal census, the City of Rowlett will exceed 50,000 in 

population and the responsibilities of the traffic signals on the state highway system will be transferred to the City of Rowlett for construction, maintenance and operations.  This will 

increase the signalized intersections that the City is responsible for maintaining from 15 to 23 locations.  The increase in funding includes regular inspections and maintenance of the 

additional signalized intersections.

Justification: To repair and maintain existing traffic signals in the City to keep signals safe. The City will be required to take over the maintenance of the signals along Lakeview Parkway 

from TxDOT after the 2010 census. This project was recommended by the 2009 CIP Bond Committee.

The City has begun maintenance of the SH 66 signals since TxDOT now requires the City to maintain those signals. The 2011 two rounds of inspections are

complete.
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PROJECT NAME: TRAFFIC SIGNAL REPAIR/MAINTENANCE (CASH CIP PROJECT)

PROJECT NUMBER: ST090695

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $               15,000  $             60,000  $                      30,000  $            30,000  $                 135,000 

Previous Revenues

Debt . CO's

Debt . GO's

Debt . Revenue Bonds

Federal Sources

TxDOT

NCTCOG

County

CDBG

Impact Fees

Donations

Other

TOTAL  $               15,000  $             60,000  $                      30,000  $            30,000  $                           -  $                            -  $                 135,000 

EOPC Plan Amount Awarded Actual Costs Rem Encumb

 n/a  $                                 -  $                      -  $                           - 8001

 n/a                                     -                          -                               - 8005

                15,000                          38,200                21,103                    17,098 8002

 n/a                                     -                          -                               - 8003

                                    -                          -                               - 8006

 n/a                                     -                          -                               - 8004

 $             15,000  $                      38,200  $            21,103  $                17,098 

n/a

n/a

5/15/2011

9/1/2011

9/1/2011

n/a

100%

Current Year Allocation: FY2012

Less:

                       5,553                        17,098 

 $                30,000  $                   5,553  $                    17,098 

ST2086 398-8201-521

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

Right-of-Way

Project-To-Date Financial Plan

Total Project

Design

Design Percent Complete

Construction

Contingency

Administrative Wages

Contract Incentive

TOTAL

Project Calendar
Design Notice to Proceed

Design Completion

Construction Notice to Proceed (NTP)

Construction Original Final Completion

Construction Updated Final Completion

Administrative Wages

Construction Percent Complete

30,000

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb
Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

83,898

(17,098)

66,800
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